


Demo-Portfolio

Report Date

17.05.12



| Stream (Release) | last Status | | | | current Status | | | |
|---------------------|-------------|------|-----|----------|----------------|-----|----------------------------|--|
| | Date | %LCC | %BC | Date | %LCC | %BC | most penetrating task | |
| good | g 01.05.12 | 70% | 50% | 15.05.12 | 80% | 40% | none | |
| bad | r 01.05.12 | 45% | 60% | 16.05.12 | 40% | 75% | waiting on decision of pbb | |
| ca va | g 02.05.12 | 30% | 25% | 10.05.12 | 60% | 40% | waiting on fire wall | |
| missing data | ? 02.01.00 | | | 02.01.00 | | | Warning: Data missing! | |
| just one dot | y 02.01.00 | | | 19.05.12 | 50% | 60% | first shot | |